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ESTIMATE RUN 06/29/2007

ESTIMATE SUMMARY 11:03:02

CONTID: C15808         ESTIMATE NO: 0002 PROG 2005

PCN: 15808-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 Guardrail in Winter Park PERCENT TIME:

PROJECT NO: SHE 0403-050                  

US 40 Guardrail in Winter Park

NAME OF ROAD: 40A

PROJECT COUNTIES: GRAND

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 10/09/2006

5636 KENDALL COURT, UNIT A DATE LET 07/27/2006 DATE WORK BEGAN 10/09/2006

 DATE AWARDED 08/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2006 DATE ACCEPTED

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 10/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 306,596.80 PARTICIPATING $ $ 140,200.83

AWARD PROJECT AMT: 293,462.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,274.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

61.84%

117,004.47

140,200.83

140,200.83

136,926.68

$

$

$

$

189,592.33

0.00

189,592.33

0.00

189,592.33

-4,401.93

0.00

185,190.40

0.00

AMOUNT DUE 185,190.40 136,926.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,926.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15808-BID    ESTIMATE RUN 06/29/2007

PROJECT: SHE 0403-050                  ESTIMATE NO: 0002 11:03:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF IMPACT ATTENUATOR 6.000 0.000

EACH 6.000 9,000.00

1,500.00000 6.000 9,000.00

202-00895  
 

0010 REMOVAL OF GUARDRAIL TYPE 7 25.000 25.000

LF  0.000 0.00

115.00000 25.000 2,875.00

202-01170  
 

0015 BLADING 21.000 0.000

HOUR 11.000 1,980.00

180.00000 11.000 1,980.00

203-01500  
 

0020 EROSION LOG (12 INCH) 1,050.000 72.000

LF  960.000 6,240.00

6.50000 1,032.000 6,708.00

208-00002  
 

0025 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

208-00045  
 

0030 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00200  
 

0035 RESET GROUND SIGN 2.000 0.000

EACH 1.000 760.00

760.00000 1.000 760.00

210-00810  
 

0040 *SEEDING (NATIVE) 0.800 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0045 *SOIL CONDITIONING 0.800 0.000

ACRE 0.000 0.00

1,170.00000 0.000 0.00

212-00032  
 

0050 *MULCHING (WEED FREE) 0.800 0.000

ACRE 0.000 0.00

880.00000 0.000 0.00

213-00003  
 

0055 *MULCH TACKIFIER 80.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

213-00061  
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PCN: 15808-BID    ESTIMATE RUN 06/29/2007

PROJECT: SHE 0403-050                  ESTIMATE NO: 0002 11:03:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (EXCELSIOR) 450.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

216-00015  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 37.980 10.850

TON 27.130 2,984.30

110.00000 37.980 4,177.80

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.000 0.000

TON 37.160 15,161.28

408.00000 37.160 15,161.28

403-00720  
 

0075 EMULSIFIED ASPHALT (PRIME COAT) 23.000 0.000

GAL 0.000 0.00

12.00000 0.000 0.00

411-10300  
 

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  75.000 2,475.00

33.00000 75.000 2,475.00

606-00301  
 

0085 GUARDRAIL TYPE 7 (SPECIAL) 75.000 0.000

LF  75.000 29,625.00

395.00000 75.000 29,625.00

606-00705  
 

0090 *TRANSITION TYPE 3G 6.000 0.000

EACH 6.000 8,400.00

1,400.00000 6.000 8,400.00

606-01370  
 

0095 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 6.000 31,200.00

5,200.00000 6.000 31,200.00

606-02005  
 

0100 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

614-85115  
 

0105 *MOBILIZATION 1.000 0.207

L S 0.208 11,856.00

57,000.00000 0.415 23,655.00

626-00000  
 

0110 *FLAGGING 1,100.000 28.000

HOUR 299.500 7,337.75

24.50000 327.500 8,023.75

630-00000  
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PCN: 15808-BID    ESTIMATE RUN 06/29/2007

PROJECT: SHE 0403-050                  ESTIMATE NO: 0002 11:03:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 12.000 1,176.00

98.00000 12.000 1,176.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 60.000 6.000

DAY 22.000 8,954.00

407.00000 28.000 11,396.00

630-00012  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 46.00

23.00000 2.000 46.00

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 6.000

EACH 2.500 82.50

33.00000 8.500 280.50

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 2.000

EACH 1.000 40.00

40.00000 3.000 120.00

630-80343  
 

0140 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-80355  
 

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.500

EACH 0.500 327.50

655.00000 1.000 655.00

630-80356  
 

0150 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500

EACH 0.000 0.00

59.00000 2.500 147.50

630-80363  
 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000

EACH 12.500 812.50

65.00000 12.500 812.50

630-80364  
 

0160 *TRAFFIC CONE 100.000 12.500

EACH 20.500 123.00

6.00000 33.000 198.00

630-80380  
 

0165 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15808-BID    ESTIMATE RUN 06/29/2007

PROJECT: SHE 0403-050                  ESTIMATE NO: 0002 11:03:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A FUEL COST ADJUSTMENT 1,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $139,480.83 188,872.33CURRENT AMT 305,876.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 720.00

720.00000 1.000 720.00

620-00020  
 

CAT 0400 $720.00 720.00CURRENT AMT 720.00 $$

PROJECT TOTAL 140,200.83 $ 189,592.33CURRENT AMT 306,596.80 $$


